Approved For Release 2009/02/24 : CIA-RDP83-01074R000200130004-1

SECRET

IIS IMPLEMENTATION PLAN - PHASE I SCHEDULE OF PROGRAMMED ACTIONS (a/o 30 May 1969)

PROGRAMMED ACTION	0 JUL	1 AUG	2 SEP	3 OCT	4 NOV	5 DEC	6 JAN	7 FEB	8 MAR	9 APR	10 MAY	11 JUN	12 JUL	13 AUG	14 SEP	15 OCT	16 NOV	17 DEC	18 JAN
			1968									1969							1970
EFC - Extended File Control		Micro Logic					Coding					CK/Test							
PUD - Periodic Update			Micro Logic					Coding					CK/Test						
AUD - Automatic Update			Micro Logic					Coding					CK/Test						
(Special O/T Progs. Undefined)																			
PIRL - Query Handling			Micro				Coding					Test & Debug							
VEA - Verify/ Edit/Approval				Macro				Micro				Coding		Test&Debug					
RPG - Report Generator			Micro Logic										Coding			Test & Debug			
PLP - Presentation Language				Micro Logic						C		Test & Debug							
DEN - Data Entry Program			Micro				Coding						Test & Debug						
OUD - On-Line Update									Macro			Micro		C		T/Debug			
Prediction System 4B		Theory and Logic									Coding CK/Test						Doc		
System 8		Theory and Logic							Coding CK/Test							Doc			
Assmt. Prog. Series																			
Executive Mod. (Send-Receive)						Update Specs - Write Logic							Coding - CK/Test						
Executive Mod. (Scanner-Selector)																			

SECRET

N-1641 (6/69)

Approved For Release 2009/02/24 : CIA-RDP83-01074R000200130004-1

Approved For Release 2009/02/24 : CIA-RDP83-01074R000200130004-1

CONTROL NO. _____
CLASSIFICATION _____
TITLE _____
_____
REQUESTOR [redacted] - AID
DATE COMPLETED 12 Jun 69

25X1

Approved For Release 2009/02/24 : CIA-RDP83-01074R000200130004-1